Minutes of the
ILRS Analysis Standing Committee Meeting No. 1/2025

Thursday, 2025-02-27, online, 13:00-13:45 UTC
1) ILRS contribution to ITRF2020-u2024

Introduction (by MB):
= All ACs uploaded the data in time (deadline was Feb. 14%).
Major differences of ILRS contribution to ITRF2020-u2024 compared to ITRF2020-u2023 (MB):

= CNES contributed to official contribution for the 1 time = is this causing systematics in the
time series of solution statistics, HT parameter, EOP, station coordinates, etc.?
= New DHF version and new SLRF 2020 version required for processing.

Why was SLRF2020 updated (MB)?

=  Tsukuba station: discontinuity due to earthquake (discussion with F. Lemoine).

=  Mount Stromlo, Matera, and Izana quarantine release in 2024 = check if coordinates must
be changed - no, everything OK!

=  SLRF2020, version 05.02.2025

Another update needed (MB):

= Six additional discontinuities added in ITRF2020-u2023 - not yet included in SLRF2020
=  SLRF2020, version 21.02.2025
= New SLRF2020 version will be send to ACs ASAP (new Al for MB).

ASI CC report:

= No anomalies found at the first check of data (AB).

= Report on ILRS cointribution will be compiled and send to Acs before official submission of
the data (new Al for ASI CC).

= Folder at EDC for ILRS contribution to ITRF2020-u2024 will be set up (new Al for MB).

2) LARES-2 as 5th satellite in ILRS ASC operational products
Schedule proposed by MB and accepted by ACs (cf. slides of the meeting).
Important deadlines:

= v320 reprocessing of 2024 (new Al for all ACs) until March 7t

=  Finalization of DHF including LR-2 entries (new Al for ASI CC) until March 14t

= Reprocessing and operational submission of v90 solutions (new Al for all ACs)
until March 28th

=  Processing and operation submission of v190 solutions (new Al for all ACs)
until April 11th

= Combination of processed and operationally submitted v190/v90 solutions (new Al for CCs)
until May 1°

During the ILRS ASC meeting in Vienna (01.05.2025), we will evaluate the 5-satellite combined
solutions and decide when to switch of v180, v80 and v280 operational products. They will be officially
replaced by the v190, v90 and v320 products.



Comments to time plan:

*  NSGF: March 7" deadline might be hard to meet but Andreja will try her best.
= JCET: reprocessing of v90 and v320 solutions again (due to update of SLRF2020 file).

*  GFZ: deadline of March 28™ might be problematic but Margarita will try her best.

Important: if you upload an official solution of your AC/CC please inform ASC!

Slides by FL:

= LARES-2 positively impact the v320 and v90 solutions in terms of smaller scatter of HT

parameters and improved repeatability of station up components; DGFI shows slightly larger

STDs of HT parameters.

= LARES-2 has smaller number of obs compared to LA-1/-2. Might be related to smaller OCS of

LR-2 -> less obs at low elevations (MB).

3) hybrid ILRS ASC meeting in Vienna during EGU week

= Next ILRS ASC meeting: May 1%, 2025, 2:30 — 5:30 PM, CEST, “Arnold Schmidt” room
Gusshausstrasse 27-29, 6% floor.
=  Meeting will be hybrid, zoom link provided at slides.

NEW ACTIONS

# Al Description AC/person
2025 feb01 | Send ASC meeting minutes + SLRF2020 (21.02.2025) to ACs MB
2025_feb02 Compile and distribute report on ILRS contribution to ITRF2020- ASI CC

u2024
2025 feb03 | Set up folder at EDC for ILRS contribution to ITRF2020-u2024 MB
2025 feb04 | v320 reprocessing of 2024 All ACs
2025_feb05 | Finalization of DHF including LR-2 entries ASI CC
2025_feb06 | Reprocessing and operational submission of v90 solutions All ACs
2025 feb07 | Processing and operation submission of v190 solutions All ACs
2025_feb08 Combination of processed and operationally submitted v190/v90 ASI and JCET CC

solutions




